

Req. #	Intial Request Date	Street (from - to)	Functional Classification	1st Info Session Date	Traffic Data Collected	Qualifies for Program	Priority Score	2nd Info Session Date	Survey Positive Response Rate	Suggested Improvements / Comments
2	1/4/2021	School Street Cottage Grove - Park	minor arterial	3/31/2021	Yes	Yes	69	2/23/2023	n/d LOTICIP	LOTICIP; Offset chokers; Engineering Design started Jan 2025; Prelim Design expected June 2025
12	9/15/2021	Prospect Street Sidewalks All	local road	3/30/2022	Yes	Yes	68	6/28/2022	Yes	Speed humps installed May 2023; Funding for sidewalk in 2024 budget.
15	1/31/2022	Gabb Road All	urban collector	8/24/2022	Yes	Yes	56	2/23/2023	Yes	Median islands, raised intersection, sidewalk, intersection realignment; funding requested in 2025 CIP budget; RFP to engineering consultants being prepared
7	2/15/2021	Maple Avenue Large curve to Mountain	urban collector	1/26/2022	Yes	Yes	53	11/30/2022	Yes	Offset chokers; raised intersection funded; Prelim Design for Traffic Calming started Jan 2026
23	9/22/2022	Rockwell Avenue East of School Street	local road	9/27/2023	Yes	Yes	53	n/d	n/d	speed bumps and concept plans being developed part of rockwell park plans
25	5/5/2023	Forest Lane	local road	9/27/2023	Yes	Yes	34	n/d	n/d	Speed data and issues to be reviewed
28	6/6/2023	Jackson Road	local road	10/12/2023	Yes	Yes	n/d	n/d	n/d	Speed data and issues to be reviewed
27	8/21/2023	Crestview Drive	local road	n/d	Yes	Yes	n/d	n/d	n/d	Meeting with residents of neighborhood group in November 2024
29	2/2/2024	Filley Street	local road	n/d	Yes	Yes	42	n/d		Speed monitoring done in January 2025
30	3/27/2024	Ellsworth Drive	local road	n/d	Yes	Yes				Speed monitoring done in Feb 2025
31	9/20/2024	Kenwood Circle	local road	n/d	No	No				Speed monitoring to be done
	1st Info Session Complete		2nd Info Session Complete		Request Received			Funded		Partial Funding